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x Robert Gerardi Superintendent Maynard 
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Meeting opened at 6:30 p.m.

• Safety: 
No issues discussed

• Finance:

o WAVM lighting package -
  The WAVM “Barbizon” lighting package was presented for consideration by 

the committee.  The requested breakdown of the fixtures was received and 
reviewed by the PM and Designer.  The amount of the lighting package was 
verified at $65,300.00.

 The superintendent and the principal discussed reasons why WAVM is 
important and better facilities help the ability to receive grants.

A motion was made by Anthony and seconded by Ken to move the $65,300.00 
from owners contingency to FFE for Barbizon lighting procurement.

o Change Order #15 - was presented by MBC and Tappé and each item was reviewed.   
The change order includes:

PCO # RCP # Description  Approved 
Amount 

97R  Cost associated with revision of one manual winch to 
a power operated one for the stage rigging_ 23,228.00

101 50 Cost associated with addition of security window per 
SKCA 031 3,156.00

104 59 Cost associated with providing slab on grade for shed 4,696.00
105 58 Changes to classroom signage scope 829.00

TOTAL 31,909.00

Motion was made by Anthony to approve the change order as presented, 2nd made 
by Bonnie.  All present voted approval

o Review and approve any project bills presented to the committee.
Municipal presented the following invoices for the committee’s approval:

Vendor Description  Invoice 
Amount 

W.B. Mason FFE purchases 741.12
School Dude Training for HS Maintenance Staff 2,350.00

Apple Computers High School Technology Purchases 206,428.95
Briggs Engineering Independent Testing 40.00
Pods Enterprises Storage Containers for Old HS Storage 745.00
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Vendor Description  Invoice 
Amount 

John Palmer 
Moving Moving of materials into Pods 727.41

Gregg  Lefter Expense report for materials associated with move 3,313.85
Tappé Associates Construction Phase Services 30,072.00
Municipal Building Construction Phase Services 28,740.00
CTA Construction Monthly Construction Requisition 1,167,372.00

TOTAL 1,440,530.33

A motion was made by Anthony and seconded by David to approve the invoices as 
presented, all present voted approval

• Full Committee: 

o Approve minutes of June 12, 2013:
Motion to approve made by David, 2nd by Bonnie.  All present voted approval.

o Voice/Data/Video utilities update

- Fiber Optic connectivity between the Fowler and New High School is complete.  
- Verizon Permanent Service - work underway and should be completed on time
- Comcast Service for WAVM - being handled by School/WAVM - no progress

o Overall progress:

 Municipal provided a brief update to the construction progress over the past 
month.  Progress has been excellent and contractor indicates they are on 
schedule.  Tappé and Municipal agree that the completion schedule will be 
met but it will come right down to the last days.

• Next Meeting:  August 14, 2013 at 6:30 p.m.  place to be determined.

• Motion to adjourn by Anthony and seconded by Bonnie, all present voted approval
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